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National Environmental Policy Act for Operable Unit 4 Phase I Remediation

Steve R. Keith, Program Director, Solar Pond Project
EG&G Rocky Flats, Inc.

This memorandum serves as formal approval for EG&G to proceed with Title II
design prior to completion of the National Environmental Policy Act process.
The Department of Energy (DOE) agrees that working these two issues
concurrently does not pose significant risk, but represents a productive method
for accomplishing significant acceleration of Solar Ponds remediation.

In regard to the recent developments presented by the regulators with respect to
the liners, we are unable to grant approval to proceed with Key Decision 2 at

this time. The DOE will reconsider this request after EG&G has presented a
revised detailed schedule to incorporate these impacts.

If you have any further questions, please contact me at extension 7836.
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